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Project Investigator (agency & contact): Yusuf Mehta: Error! Bookmark not defined.

Description: This study will be conducted over 12 months and will consist of the following four tasks

Task |: Data Collection

Task I1: Literature Review

Task I11: Evaluation of Tack Products & Application Rates & Other Techniques
Task IV: Fina Report

Total Current Expendituresfor Total Expenditures Per cent
Study Budget FFY Budget Current Quarter to Date Complete
$49,510.66 $24,755.33 $0.00 $11,950.40 100 (%)

Error! Bookmark not defined.

Progress ThisQuar ter:
(Includes project committee mtgs, work plan status, contract status, significant progress, etc.)

Communicating with Tom Brokaw. Waiting for more FWD data.

Work Next Quarter:

Circumstances affecting progress/budget:



Gantt Chart:

PROJECT I.D. STARTING DATE COMPLETION DATE MONTH REPORT #
PROJECT # 0092-02-13 Nov 1, 2003 Apr 30, 2005 October 2004 1 PERCENT OF
CONSULTANT FIRM NAME % TIME ELAPSED TOTAL PROJECT FUNDING CONTRACT FUNDING
Rowan University 66.00% 100% 100%
NAME OF STUDY Project Task Task Project
EVALUATION OF INTERLAYER BONDING IN HMA PAVEMENTS Complete | Complete Complete
Last This
YEAR 2004 Report Report
TASK MONTH Qtrl Qtr 2 Qtr 3 Qtr 4 Qtr 5 Qtr 6
TASK 1:
Data Collection 22 0 0 0
TASK 2 N
Evaluation of Tack Products, 39 0 0 0
Application Rates, and Other
TASK 3 I
Final Report 22 0 0 0

SHOW PROGRESS BY USE OF A BAR CHART: SCHEDULED
COMPLETED 100 0

Note: Gantt chart shown in State Fiscal Year Quarters



